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CCR No. Q ?' 059\/ Logged Date /14794 Rev. . Request Type CCR
Priority Routine [:} Urgent Emergency [:] Affected Release Ver.2 Change Class 1!
Drop 4

Title: Deliver the PDPS Patch (4.11) to SMC for distribution to the DAACs

Documents Affected Source N s (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

Version 2 Drop 4.11 Patch Release, 914-TDA-020 CCR 98-0566

RTM Change 1 Start New Baseline [_]

Problem

Document the formal release of the PDPS patch (software and documentauion). Reter to CCR 98-0566 for a description of the tixes
need to the Level | processing scenarios /production rules and re-deliver of alt of PLS and DPS.

Proposed Solution
The PDPS patch 1s ready tor delivery to the SMC. to be made available to all DAACs.

Impact Analysis:

Organizations Affected: BOO [] Contracts [ ] ECS Chiet Eng [_] Fos [] MaO [ by
Procurement [ ] Qo F .g( Rel. Dev Rel. A [] Rel.C [] SCOC Arch. ]
Science Off [] Securlty Subcontret D i Sys. Eng D Sys Vert
e e e s e oo et e e et ee e oo oo eere oo e eeeeeeeeeseeseeeeees e
Cost: None Small [] Medium [T] targe [] )
Not exceaaing $10C,000) $100.000 to $500.0001 Over $500.000)
bl s None[‘_x‘]orher ...................................................................................................................................................
Additional LOC Man-Months
Materials
Originator LaVerne Jackson iLUE/\/\J./ W o’ I "’f [qp
Signature ‘Dale
Office Svs. Engrng Office Manager m% 5//‘1‘/95
Signature Date
Disposition Approved @ Approved w/Comment ] Forward [_] Disapproved [ ]
Comments:
CCB Chairperson / (/L/ Q 5//7/73
Signature ’ 4 Date
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